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 1. CALL TO ORDER 

   

 

 2. ROLL CALL 

   

 

 3. STUDY ITEMS 

     
3 - 17 

 
3.1. 

 
Facilities Master Plan - History 

History Memo 8-18 

2017 Presentation 8-18    
19 - 43 

 
3.2. 

 
Facilities Master Plan - Presentation by TCA 

Property Map 8-18 

Seismic Levels 8-18 

Costing Table 8-18 

School Property Sketch 8-18 

Option Diagrams 8-18 

Option Matrix 8-18 

City Hall Phased Option 8-18 

PW Phased Option 8-18   
 

 
3.3. 

 
Next Steps - Discussion  

 

 4. ADJOURN 
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  9605 NE 24th Street • Clyde Hill, Washington 98004 
425-453-7800 • Fax: 425-462-1936 • www.clydehill.org

 

TO:  Mayor & Council 
 

FROM: Mitch Wasserman, John Greenwood 
 

DATE: August 10, 2018 
 

RE:  Facilities Master Plan – Re-Cap & Update 
 
Background. 
In 2014 Bellevue adopted a new fire facilities master plan which included a 
recommendation to replace Fire Station #5 by acquiring Clyde Hill’s rental property and 
building a new fire station there between 2020 and 2022.  Clyde Hill subsequently 
became interested in analyzing its options in order to identify the best win-win scenario 
for both cities.  Money was set aside in the in the Clyde Hill Budget to fund this analysis 
and in 2016, an architectural firm, TCA, was hired. 
 
Between 2016 and 2017 Clyde Hill staff, along with TCA, attempted to work together 
with both Bellevue and the Bellevue School District (BSD) for the purpose of finding 
shared opportunities associated with their developments.  Unfortunately, discussions 
with the City of Bellevue did not get very far due to several of their pivotal employees 
retiring as well as their time table not lining up with either BSD’s or Clyde Hill’s. 
 
Due to the need to design and build the new elementary school and not wait for others 
to make mutual plans, BSD discussions regarding shared opportunities lost traction.  
However, more recent conversations were focused on the process to have BCS 
consider the Clyde Hill’s purchase of some property to the west of City Hall.  These 
discussions are on-going.  BSD is awaiting further information from Clyde Hill (appraisal). 
 
The developments occurring around City Hall have taken some time to develop, 
understand and see how Clyde Hill could best maximize space with its public buildings.  
To help the City better understand the opportunities, in 2017 the Council requested a 
facilities master plan for Clyde Hill.  From the beginning Clyde Hill has worked with TCA 
to help in the previous discussions.  As more of the dust began to settle, TCA’s type of 
assistance with the City changed.  TCA’s scope of work was subsequently amended 
and work began on a broader approach to the topic of Clyde Hill’s facilities. 
 
Approximately one year ago, a presentation (attached) about the development of a 
facilities master plan was made to the Council during a study session.  The study 
session concluded with the following guidance from the Council: 
 

• General 
o Clyde Hill is being impacted from BSD and Bellevue Fire and needs to plan for 

the future of its facilities 
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o A facilities master plan is a critical tool that needs to be developed 
o Do not sell any City land – owning land trumps receiving money  
o Issuing bonds to purchase property and/or renovate/rebuild facilities has not 

been a preferred method to fund City work 
o Leasing property from others is also not preferred 
o Buying land is preferable to an easement/agreement to use other’s property 
o Maintain ongoing, great relationships w/BSD and Bellevue 
o Decisions made now will have long-term implications and significant costs – plan 

carefully, because this type of process will not likely happen again for a long time 
o Purchasing property has implications – tread w/caution; use City Attorney 
o Discuss whether or not a negotiation team needs to be assembled 
o While acquisition/trading of property and/or easements should happen ASAP, 

work on current/future facilities does not have to happen [immediately, or at all 
 

• City Hall 
o City Hall, among other things, needs seismic upgrades and more space 
o Use of shared space is preferred, but not a necessity 
o The future ability to expand onto adjacent property is preferred  
o Purchase of 9641 24th shall not be pursued at this time 
o Recognize that Bellevue and BSD will move at different speeds and will have 

different schedules as well as their own internal issues/policies/plans 
o Continue to stay abreast of BSD and Bellevue’s plans as well as potential 

opportunities the City can explore within their developments 
o Having Bellevue site their future Fire Station #5 next to our City Hall is preferred 
o Currently there is a lot of space that the City uses that is actually BSD’s and BSD 

could take this back at any time – this is a problem 
o The installation of a traffic signal at 24th & 98th is a preferred option to explore 
o City Hall will eventually need to be replaced 

 

• Public Works Building 
o Public Works Building needs seismic upgrades and more space to store its 

vehicles/equipment 
o There is a lot of space in/around the PW Building the City uses that is actually 

Bellevue’s and Bellevue could take that back at any time – this is a problem 
o Purchase/demolition of one or both of Bellevue’s water towers could be an 

avenue for more land 
o PW Building will eventually need to be replaced 

 
Armed with some guidance, City staff and TCA began to move forward with the 
development of a draft facilities master plan.   
 
Plan Development. 
Earlier this year TCA administered a survey of all City staff to better understand 
additional items needing facilities master plan exploration.  The results of this survey, 
paired with TCA’s mechanical, electrical and structural assessments of City Hall and the 
PW Building, were subsequently vetted and modified by City staff using the Council’s 
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guiding points.  The result of this work is a series of scenarios for the City’s two 
buildings that will be presented to the Council by TCA. 
 
Updates. 
 

• The property at 9641 24th (just east of City Hall) was purchased as a spec home and is 
expected to be completed later this year – there continues to be no appetite by 
Bellevue to purchase this property 

• At the request of Council, City staff are currently engaged with BSD about the 
purchase of land directly to the west of City Hall and will report back when more 
feedback has been received from BSD’s Board 

• It is estimated that BSD is currently $7.5m over budget on the elementary school  

• BSD’s replacement of the elementary school is slated to finish in August 2019 

• Bellevue has a new Fire Chief and does not currently have a Facilities Director 

• There is a strong indication that Bellevue is behind schedule in designing both the 
new downtown Fire Station #10 as well as Fire Station #5 

• Bellevue’s revised schedule to rebuild Fire Station #5 is to complete plans in 2019, 
work out a deal with Clyde Hill for the development of the new station on the rental 
property, continue to operate at its current station and construct the new station the 
rental property and about half on their existing station site, complete construction by 
2021 and occupy the new Fire Station #5 in Q3 of 2022   

• City staff continue to move forward with the establishment of a development 
agreement with Bellevue Christian School regarding an ~$75m redevelopment 
project that could overlap with the development of Fire Station #5 

 
Council’s Decision. 
No action necessary – informational only.   
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7/19/2018

1

Future Facilities Discussion & 
Fire Station #5

Clyde Hill City Council

Study Session Presentation

August 1, 2017

Fire Station #5 –Current Conditions

• Owned by City of Bellevue

• 50+ years old

• 2‐bay facility

• Single‐story

• Offices & living quarters 

• Diesel tank & emergency generator

• Unreinforced masonry

• Limited parking space
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7/19/2018

2

Geographic Characteristics

• Entrance from 24th and  school (no easement)

• In between City Hall (west) and Clyde Hill’s rental house (east)

Geographic Characteristics (continued)

• Privately‐owned home east of Clyde Hill’s rental house 

• Zoned G‐1 Government; recently sold again for ~$975,000

• Recently re‐zoned w/an R‐1 overlay
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7/19/2018

3

Stakeholders

• City of Clyde Hill 

• City Hall to the west of Fire Station

• Owns rental house east of Fire Station

• Contracts w/Bellevue for fire services

• Has numerous written agreements 
w/BSD (eg: circle lot, rear access, fence)

• Parcels discussed in Clyde Hill

• Clyde Hill previously had ILA w/Bellevue 
re: sharing Fire Station #5 facility

• Part of City Hall is on BSD property (see 
handout)

Stakeholders (Continued)

• City of Bellevue

• Owns Fire Station

• Desires to replace Fire Station #5 in 2021‐ish

• Currently in the process of siting a new Fire Station 
#10 in Downtown

• Has oral agreement w/BSD for rear access to Station

• Clyde Hill uses emergency generator & diesel tank

• We don’t maintain generator but we did help pay for it
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7/19/2018

4

Stakeholders (Continued)

• Bellevue School District 405

• Owns property south of Clyde Hill and 
Bellevue properties

• Building new elementary school starting 
8/2018; operational 8/2019

• Long‐standing history of great 
cooperation with Clyde Hill

Bellevue’s Fire Facilities Master Plan 

From Bellevue’s approved Master Plan, as of Dec. 2014 it intended to:

• Acquire Clyde Hill’s rental house; build new station there

• Use current station until new station is built, then switch operations over

• Swap property w/Clyde Hill

• Begin construction in 2021

Construction of new 
elementary school

Construction of new 
fire station
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7/19/2018

5

Clyde Hill Acts Proactively

A budgeted 2016 Special Project was approved in 2015 which led to Clyde Hill:

• Hiring architecture firm, TCA, to provide property evaluation services (Sep. 
2016)

• Establishing initial expectations w/TCA on what could be done (Sep. 2016):

• Swapping property w/Bellevue – acquire Fire Station for Public Works, more office space

• Sharing portion of the new Fire Station #5 (e.g. gym, storage, office space)

• Selling rental house to Bellevue

• Doing nothing – let Bellevue refurbish/replace Fire Station #5 w/in current property lines

• Expanding and/or connecting City Hall w/Fire Station #5

• TCA assesses Clyde Hill buildings (Oct. 2016) 

• Public Works Shop Assessment

• 41 years‐old 

• Single‐story

• Unreinforced masonry

• Office and single bay

• Public bathrooms 

• Seismic and mechanical deficiencies found

Clyde Hill Acts Proactively (Continued)
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7/19/2018

6

Clyde Hill Acts Proactively (Continued)

• City Hall (includes garages in rear)

• 33 years‐old 

• Refurbished 21 years ago

• Single‐story

• Unreinforced masonry

• Private offices and public space

• Includes Police facilities

• Public bathrooms 

• Seismic and mechanical deficiencies found

Results of First Meeting

Takeaways from the first meeting w/Bellevue (Nov. 2016):

• Clyde Hill’s rental property not large enough to build a new fire station on

• Bellevue will need both their current property as well as Clyde Hill’s rental house

• Concerns arose regarding parking  requirements and drive‐through options

• Bellevue’s construction plan does not line up w/BSD’s

• Opportunities re: shared services (e.g. parking, stormwater, etc.); need to 
involve BSD

• Bellevue has no managerial support re: purchase of privately‐owned 
property east of Clyde Hill’s rental house
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7/19/2018

7

Results of Second Meeting

Takeaways from the second meeting w/Bellevue & BSD (Jan. 2017):

• Possible alignments of project schedules explored – still questionable

• Asked Bellevue & BSD to think about shared services (e.g. parking, 
stormwater, etc.); involve BSD 405

• New fire station would need parking variance

• Vision of design for new elementary school discussed

Results of Third Meeting

Takeaways from the third meeting w/Bellevue & BSD (May 2017):

• Bellevue going out for Request For Qualifications for architecture firm to 
design new fire station – should be onboard by September

• Additional visionary designs re: new elementary school discussed

• Further discussion on shared services between all three parties (includes 
traffic signal @ 98nd & 24th) 
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7/19/2018

8

New Expectations

What courses of action have been identified by Clyde Hill re: Fire Station #5?

• Clyde Hill sells rental property to Bellevue, who uses it and current location

• Clyde Hill leases rental property to Bellevue, who uses it and current 
location

• Clyde Hill buys private home east of its rental home and performs a property 
swap with Bellevue, who uses all but their current location

• Property not for sale; it is a proposed teardown/rebuild 

• Clyde Hill does nothing

Widening the Scope to a Facilities 
Management Plan

New factors to consider since the Fire Station #5 project began:

• Staff are much more cognizant of the deficiencies in City facilities

• City Hall & PW Building have structural & mechanical issues

• New building/stormwater codes pose significant constraints on City facilities

• The necessary structural work on existing facilities would require a significant 
investment in order to bring the buildings up to code

• Any new facilities built would require significant investments in stormwater facilities
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7/19/2018

9

Widening the Scope to a Facilities 
Management Plan (Continued)

New factors to consider since the Fire Station #5 project began:

• Market for construction and real estate means increased project costs

• Private house east of City’s rental house recently sold for $975,000

• City’s property sales history indicates market is still strong

• In the recent sidewalk project, the City’s contractor experienced a temporary hardship 
regarding acquisition of building material as a result of extremely high demands

Widening the Scope to a Facilities 
Management Plan (Continued)

New factors to consider since the Fire Station #5 project began:

• Shared facilities and project timelines mean project savings:
1. Generator

2. Traffic Signal

3. Emergency Operations Center

4. Office space for staff

5. Parking

6. Covered equipment/vehicle storage

7. Gym

8. Ingress/egress options

9. Stormwater facilities

10. Green space

11. Civic space (e.g. meeting rooms)

12. Traffic flow models

13. Electricity (e.g. PVCs)

14. Heating (e.g. geothermal)
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7/19/2018

10

What Now?

Council advised needed on:

• Preferred course of action re: new Fire Station #5

• Preferred course of action re: new elementary school

• Preferred course of action re: current City facilities

Staff Thoughts

• Preferred course of action re: new Fire Station #5

• City may need property in the future – lease property (vs. sell it)

• Negotiate use of new emergency generator, diesel tank and other items needed

• Incorporate establishment of new traffic signal @ 98th/24th

• Preferred course of action re: new elementary school

• Negotiate continued use of circle parking lot, fence and driveways
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7/19/2018

11

Staff Thoughts (Continued)

• Preferred course of action re: current City facilities

• Should emergency preparedness retrofits be performed?  Yes, either fully or partially

• What is the remaining expected lifetime use of each building?  Investments should not 
be made in short‐lived facilities.

• Look into office space for two more staff (Assistant City Administrator & PW Director)

• Look into more covered vehicle/equipment space at both facility locations (backhoe, 
mobile LED sign; radar trailer, winter equipment)
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LEVEL #
Level 1 (Worst)

Level 2
Level 3

Level 4 (Best)

DESCRIPTION CURRENTLY UPON COMPLETION
City Hall Level 1/2 Level 3

PW Building Level 1 Level 2

LEVEL DESCRIPTION
Collapse Prevention - Major Damage

Life Safety - Moderate Damage
Immediate Occupancy - Minor Damage

Operational - No Damage

SEISMIC SAFETY LEVELS
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OPTION DESCRIPTION TOTAL COST
1 Replace City Hall $7,224,951
2 Expand City Hall (E/W) $3,698,900
3 Partial Expansion $2,820,372
4 Office Expanision Only $2,068,041
5 Office Expansion Only (Modular) TBD
6 Seismic Retrofit Only $358,000

OPTION DESCRIPTION TOTAL COST
1 Replace PW Building (Large) $3,875,108
2 Relocate PW Building $3,561,897
3 Replace PW Building (Small) $3,088,562
4 Expand PW Building $3,038,168
5 Parking & Vehicle Protection Only $335,059
6 Seismic Retrofit Only $314,408

TBD

PW BUILDING

CITY HALL

OPTIONS COSTING TABLE

10,500 SQ FT BSD PROPERTY (WEST)
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20 CITY OF CLYDE HILL
CIVIC CENTER SPACE  REQUIREMENTS

3.2 City Hall - Site Op  on Diagrams

City Hall Op  on 1
Replace City Hall

Posi  ves
+ Most effi  cient use of space -less footprint required for a be  er facility
+ Opportunity for more energy effi  cient building
+ Accommodates all space requirements

Nega  ves
- Need to temporary facility for city hall during construc  on
- Needs more site area to fi t site requirements

Es  mate
7.22 MIL

CITY HALL & POLICE
9,216 GSF

SITE DEVELOPMENT
13,945 GSF

65' - 0"
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22 CITY OF CLYDE HILL
CIVIC CENTER SPACE  REQUIREMENTS

3.2 City Hall - Site Op  on Diagrams

City Hall : Op  on 2
Expand City Hall West

Posi  ves
+ City Hall can remain opera  onal during construc  on
+ Accommodates all space requirements
+ Seismic Upgrade

Nega  ves
- Would need to acquire more property to west, impact’s  the schools parking plan
- Police expansion is not close to exis  ng police area (poor circula  on)
- Ineffi  cient perimeter geometry for site development 

Es  mate
3.69 MIL

EXISTING CITY HALL 
± 6,900 GSF

SITE DEVELOPMENT
13,945 GSF

EXPANSION
± 3,100 GSF

102' - 0"
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24 CITY OF CLYDE HILL
CIVIC CENTER SPACE  REQUIREMENTS

3.2 City Hall - Site Op  on Diagrams

City Hall Op  on 3
Expand Exis  ng City Hall East

Posi  ves
+ City Hall can remain opera  onal during construc  on
+ Space on both East and West of building to accommodate required site drainage
+ Share parking and site development with Fire dept.
+ Seismic Upgrade

Nega  ves
- Would need to nego  ate with City of Bellevue for property. 
- Timing would be Dependant on new fi re sta  on (es  mated 2020)

Es  mate
3.69 MIL

EXISTING CITY HALL 
± 6,900 GSF

EXPANSION
± 3,100 GSF

SITE DEVELOPMENT
13,945 GSF

SITE 
DEVELOPMENT

17' - 0"
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26 CITY OF CLYDE HILL
CIVIC CENTER SPACE  REQUIREMENTS

3.2 City Hall - Site Op  on Diagrams

City Hall Op  on 4
Par  al Expansion West, Par  al Expansion South

Posi  ves
+ City Hall can remain opera  onal during construc  on
+ Can be constructed in phases
+ Addi  onal space for Admin and Police can be placed adjacent to exis  ng assigned 
space
+ Seismic Upgrade

Nega  ves
- Need to acquire more property to West
- Main building and systems will need to be upgraded in future

Es  mate
2.28MIL

EXISTING CITY HALL 
± 6,900 GSF

EXPANSION
± 1,300 GSF

SITE DEVELOPMENT
13,945 GSF

65' - 0"
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28 CITY OF CLYDE HILL
CIVIC CENTER SPACE  REQUIREMENTS

3.2 City Hall - Site Op  on Diagrams

City Hall Op  on 5
Seismic Upgrade

Posi  ves
+ Safer building - Immediate Occupancy Performance
+ does not require addi  onal land
+ does not require storm water upgrades

Nega  ves
- Does not address space needs

Es  mate
0.3MIL

Comment 1:
Add approximately 50' to
70' of wood shear walls -
distribute throughout
building

Comment 2:
Add holdowns anchors at shear
walls with large height to width
ratios

Skylights above

Comment 4:
Add strut beams across
skylight openings

Approx. extents of
1985 building

Comment 3:
Add connections
and struts at
various roof steps

Sketch from 
2016 Exis  ng 
Condi  ons 
Review
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30 CITY OF CLYDE HILL
CIVIC CENTER SPACE  REQUIREMENTS

3.2 City Hall - Site Op  on Diagrams

City Hall Op  on 6
Small Expansion West

Posi  ves
+ City Hall can remain opera  onal during construc  on
+ Can be constructed in phases
+ Meets immediate space needs
+ Seismic Upgrade

Nega  ves
- Main building and systems will need to be upgraded in future

Es  mate
2.1MIL

EXISTING CITY HALL
± 6,900 GSF 

EXPANSION
± 390 GSF 
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32 CITY OF CLYDE HILL
CIVIC CENTER SPACE  REQUIREMENTS

3.2 City Hall - Site Op  on Diagrams

City Hall Op  on 7
Modular Offi  ces

Posi  ves
+ Addi  onal 2 offi  ces for City Administra  on

Nega  ves
- Offi  ces cannot be connected directly to City Hall, will require breezeway
- Main building and systems will need to be upgraded in future
- No Seismic Upgrade

Es  mate
0.36 MIL

EXISTING CITY HALL
± 6,900 GSF 

MODULAR 
OFFICES

± 360 GSF 
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34 CITY OF CLYDE HILL
CIVIC CENTER SPACE  REQUIREMENTS

3.3 Public Works - Site Op  on Diagrams

Public Works (Large) Op  on A1 
Replace Public Works Building

Posi  ves
+ Effi  cient space layout and use
+ Can accommodate all space requirements
+ Could con  nue to use exis  ng building during construc  on 

Nega  ves
- 1 tennis court to be located in East West orienta  on instead of preferred orienta  on.
- Large impact on park space 

Es  mate
3.8MIL

PARCEL 1
(CLYDE HILL)

96
TH

 A
VE

 N
E

PUBLIC WORKS
4,353 GSF

SITE
DEVELPMENT

  1,700 GSF
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36 CITY OF CLYDE HILL
CIVIC CENTER SPACE  REQUIREMENTS

3.3 Public Works - Site Op  on Diagrams

Public Works (Small) Op  on A2 
Replace Public Works Building

Posi  ves
+ Effi  cient space layout and use
+ Can accommodate most needs
+ Allows fl exibility for future needs and expansion

Nega  ves
- Requires access agreement with Bellevue

Es  mate
3.0MIL

SITE
DEVELOPMENT

1,700 GSF

PUBLIC 
WORKS

2,860 GSF
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38 CITY OF CLYDE HILL
CIVIC CENTER SPACE  REQUIREMENTS

3.3 Public Works - Site Op  on Diagrams

Public Works Op  on B
Expand Exis  ng Public Works

Posi  ves
+ Could be phased and Public works could use exis  ng space during construc  on

Nega  ves
- Easement required from Water district No. 68
- Ineffi  cient use of space, and major renova  ons will required for exis  ng building
- Need to relocate tennis courts

Es  mate
3.02MIL

PARCEL 1
(CLYDE HILL)

96
TH

 A
VE

 N
E

EXPANSION
+ 2,380 GSF

SITE
DEVELPMENT

  1,700 GSF

EXISTING 
PUBLIC WORKS
1,010 GSF
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40 CITY OF CLYDE HILL
CIVIC CENTER SPACE  REQUIREMENTS

3.3 Public Works - Site Op  on Diagrams

Public Works Op  on C
Replace and relocate Public Works adjacent to City Hall 
(shown with City Hall Op  on 1)

Posi  ves
+ Exis  ng Public works building and site could stay in use while new 
space is under construc  on
+ Could Share Parking With City hall or Fire Dept.

Nega  ves
- Separate building for park bathrooms
-  Acquire addi  onal land close to City hall
- City works vehicles close to main road and school entrances, more 
public view of site 

Es  mate
3.5MIL

CITY HALL SITE 
OPTION 1

PUBLIC WORKS
4,353 GSF

PUBLIC WORKS 
SITE 

DEVELPMENT
  1,700 GSF

RELOCATION 
OPTION 2

RELOCATION 
OPTION 3

RELOCATION 
OPTION 1

Page 37 of 43



42 CITY OF CLYDE HILL
CIVIC CENTER SPACE  REQUIREMENTS

3.3 Public Works - Site Op  on Diagrams

Public Works Op  on D
Seismic Upgrade

Posi  ves
+ safer building - Life safety Performance 

Nega  ves
- does not meet space needs

Es  mate
0.26MIL

Comment 5:
Add roof
out-of-plane strap
anchors at 4'
on-center around
all walls

GL beam above

Comment 6:
Strap roof joists
together

2x roof joists at
16" o.c.

Comment 7:
Strap around
skylights

Sketch from 2016 Exis  ng 
Condi  ons Review
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18 CITY OF CLYDE HILL
CIVIC CENTER SPACE  REQUIREMENTS

CITY HALL
OPTION OVERVIEW SITE NEW SF DEVELOPMENT 

COST (Todays $)

Exis  ng Building
(6,900 SF)

Does not 
accommodate 
required city 
services, could 
experience major to 
moderate damage 
in design seismic 
event

Does not have 
suffi  cient parking

1 Replace City Hall Accommodates city 
hall, police services, 
and staff  ameni  es, 
ADA compliant

Reloca  on of exis  ng 
services during 
construc  on, requires 
purchase of addi  onal 
property, storm water 
deten  on upgrades

9,220 7.22 MIL

2&3 Expand City Hall 
(East or West)

Accommodates city 
hall, police services, 
and staff  ameni  es, 
ADA compliant

Requires purchase of 
addi  onal property, 
storm water deten  on 
upgrades

3,100 3.69 MIL

4 Par  al Expansion Offi  ces for city hall, 
ADA bathrooms, 
accommodates 
police requirements

Requires storm water 
deten  on upgrades

1,300 2.28 MIL

5 Seismic Upgrade Upgrade to 
Immediate 
Occupancy 
ra  ng , does not 
accommodate 
required city 
services

No site work required 0.3 MIL

6 Small Expansion Offi  ces for city hall, 
security for police 
entrance, & 20% 
budget to ADA 
improvements

Development 
agreement with city 
to avoid storm water 
deten  on upgrades

390 2.1 MIL

7 Temporary 
Modular Offi  ces

Modular offi  ces, 
connected to city 
hall with exterior 
breezeway

360 0.36 MIL

Storm water upgrade is required when construc  on costs exceed $445,000
A complete seismic upgrade is required when more than 30% of the buildings structure is aff ected
All es  mates do not include cost of addi  onal land acquisi  on, and project so   costs.

3.1 City Hall Op  on Matrix
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19CITY OF CLYDE HILL
CIVIC CENTER SPACE  REQUIREMENTS

PUBLIC WORKS
OPTION OVERVIEW SITE NEW SF DEVELOPMENT 

COST (todays $)
Exis  ng Building
(1,010 SF)

Does not 
accommodate 
space needs, could 
experience major 
damage in design 
seismic event

Does not have 
suffi  cient space for 
parking and storage

A1 Replace Public 
Works (Large)

4 Bay vehicle garage 
with storage and 
public bathrooms. 

Takes up large 
por  on of exis  ng 
park, self dependent 
(does not depend 
on Bellevue), Storm 
water management, 1 
relocated tennis court

4,353 3.8 MIL

A2 Replace Public 
Works (Small)

Smaller building 
with exterior 
parking for vehicles, 
space for future 
growth

Depends on access 
agreement with 
Bellevue, Storm water 
management, 1 tennis 
court to remain

2,860 3.00 MIL

B Expand Public 
Works

Expand exis  ng 
building, poor space 
layout

Depends on access 
agreement with 
Bellevue, Storm water 
management, 

2,380 3.02 MIL

C Replace and 
relocate Public 
Works

4 Bay vehicle garage 
with storage. 

located close to 
city hall, property 
acquisi  on required

4,353 3.5 MIL

D Seismic Upgrade Upgrade to life 
safety

0.26 MIL

Storm water upgrade is required when construc  on costs exceed $445,000
A complete seismic upgrade is required when more than 30% of the buildings structure is aff ected
All es  mates do not include cost of addi  onal land acquisi  on, and project so   costs.

3.1 Public Works Op  on Matrix
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138 SF

NEW STORAGE
101

76 SF

STORAGE
107 112 SF

OFFICE
108

176 SF

OFFICE
102 148 SF

WORK & COPY
106

165 SF

OFFICE
103

131 SF

OFFICE
104

143 SF

OFFICE
110

75 SF

INFO
109

JANITOR
113

685 SF

COUNCIL CHAMBERS
117

251 SF

CONFERENCE RM
120

STAFF / DINING
119

128 SF

LEUT.
125

HOLDING
128

199 SF

PROCESSING &
SOFT INTERVIEW

129

191 SF

EVIDENCE STORAGE
130

FRONT YRD  S ET BA CK
20 ' - 0"

R EA R  YR D  S ET  B AC K
1 0' -  0 "

CITY 
ADMINISTRATOR

FINANCE 
MANAGER

DEPUTY CITY 
CLERK

DEPUTY CITY 
CLERK

BUILDING 
OFFICIAL

150 SF

OFFICE
124B

150 SF

OFFICE
124C

SECURE 
AREA

ASSISTANT CITY 
ADMINISTRATOR

PUBLIC WORKS 
DIRECTOR

G
AT

O
R

 
(P

O
LI

C
E)

9'
x5

'

DISPLAY

FILE SERVER
116

+ 390 GSF

387 SF

                       SIDE YRD SET BACK
5' - 0"

TV S.S.
2'X2'

CHIEF
124

REPORT
126

SALLY PORT
134

156 SF

GENERAL
STORAGE

131

N

TOILET
115

TOILET
114

161 SF

RECORDS
231

151 SF

WAITING
232

ACCESS TO SCHOOL 
PARKING LOT -

ADDITIONAL PARKING 
AGREEMENT

6211 ROOSEVELT WAY NE 
SEATTLE, WA 98115
tel: (206) 522-3830

PROJECT NO:

DATE:

SCALE: REFERENCE NUMBER:
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1/16" = 1'-0"

CITY OF CLYDE HILL

CH1.2
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07/27/18
CITY HALL OPTION 6
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N

REAR YRD SET BACK
10' - 0"

1.5 TON TRUCK

BACKHOE

3/4 TON TRUCK

LAWNMOWER 
W/ BROOM

LAWNM. 
W/ LEAF 

DE-ICER

SALT DOGG 
SANDER

P
 

W
A

S
H

SPEED 
TRAILER

DISASTER 
RELIEF

TRAILER

DUMPSTER

UTILITY TRAILER
AM RADIO / LED 

SIGN

E
M

E
R

G
. 

G
E

N
 1

E
M

E
R

G
. 

G
E

N
 2 2508 SF

VEHICLE BAY
258

TO PLAYGROUND

1 TENNIS COURT TO BE 
REMOVED, 1 TENNIS 
COURT TO REMAIN

60 SF

MECH
260

INGRESS AND EGRESS 
EASEMENT

APPROX. LOCATION 
OF EXISTING TREES

1.5 TON TRUCK

SHOP

3 STAFF CAR 
PARKING

1 PUBLIC 
PARKING

60 SF

P-TOILET
265

60 SF

P-TOILET
266

60 SF

BAY TOILET
267

STORAGE SHELVES

FUTURE 
VEHICLE BAY

EXISTING PUBLIC WORKS 
BUILDING TO BE REMOVED

6211 ROOSEVELT WAY NE 
SEATTLE, WA 98115
tel: (206) 522-3830

PROJECT NO:

DATE:

SCALE: REFERENCE NUMBER:

REFERENCE SHEET:

3/64" = 1'-0"

CITY OF CLYDE HILL

PW2.2

16-32

07/30/18
REPLACE PUBLIC WORKS (SMALL) OPTION A2 
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